VB/I-70 Superfund Site Weekly Budget Summary #94
Phase IV Rapid WV, 8A Contract # W9128F-04-D-D029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 3/31/2006
US Ar my corps Start Date: 16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD DMS Document ID
Spring 06 Soil ops, 11 Apr 06 "MM”M"HMMM

Original T.0. Cost $  3,086,170.00 Budget Summary: L L . 2047028

| Task: Original Budget | Current Budget 1 ThisWeek | CosttoDate |

Modifications: (4) $ 7.741,546.40 |indirect Costs:

Current T.O. Cost $ 10,797,716.40 Construction Work Plan 3 5850721% 256824 1% - $ 431.80 |

Mobilization/Crew Rotation $ 56,928690 | % 226,00523|$% 349025 | $ 160,648.97

Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,389.74 | $ 1,364,683.11]8§ 10,44386 |3  914,628.83

Maodification Fee: @6.37%  § 463,604.87 Per Diem & Loc_lging $ 181,71963 1% 59258381 % 444323 | % 400,878.27

Total Fee: $  646,624.87 Home Office Support $ 1664743 |$ 2938397 1% 902101% 8,140.52

Finat Report/Proj Close-Out $ 1414374 | $ 38940231 % - $ -

Current T.0.Funds: $ 10,151,081.53

Direct Costs: USEPA Soll _

Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426{$ 2664864183 - $ 22,968.05

1) None $ - [Post Construction Maint. $ 101,750.90 [$  33,31879 [ $ 31443 | % 23,676.56
Site Co-ordination, Pre-Excav | $ 5990173 |3 207634413 1,072.38 | $ 183,517.03

Current T.0.Funds: $ 10,151,091.53 Site Co-ordﬂ,_FoIlow UpAsBits | $ 59,901.70|% 15581844 | % 442051 % 136,878.75

Site Costs to date: $ 6,816,780.33 Misc Open Tasks {11) $ 159126815 | % 477211220 % 5720033 | % 430641163

Site Funds Available; |=:i 3,334,311.20 | Fuel/Qil Misc Field Supplies $ 6494660 |8 18448573 |3 1,134.92 % 153,415.09

Excludes: Fee, Fixed Price Subcontracts

WLO 100

Costs to Date T.0. #1: (Fee Exciuded) Site Co-ord, ASARCO 100 3 - I$ 81082433 K 65,985.71 |

Indirect Costs:  22%  § 1484,728.39 - _
Direct Costs: 78% $ 5332,051.94 Direct Costs: LBP Tasks
$ 6,816,780.33 LBP Comm Mtg Support $ - $ 4927500]$ 1,456.35 | § 37,612.84

This week: LBP Site Co-Ord $ - $ 11966618 ] % {47.48)| $ 15,363.71
Indirect Costs; 23% $ 19,284 44 LBP Assesment $ 143,122.20 | $ 240,863.44 { 3 - $ 145,292.49
Direct Costs: 77% $ 63,490.01 LBP Abatement $  35244730) % 1,780,720.22 | % 4016 | $ 90,694.29

$ 82,774.45
Direct Costs: initial Sampl. _

Daily Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord $ - $ 127,75715]|% 3682171 % 38,902.07
Indirect Costs: $ 2,727.21 Init. Sampling Field work $ - $ NM754431 (5% 1395691 % 31,535.00
Direct Costs: $ 7,667.16

$ 10,394.37 ____Rounding Adjustment $ 0.011]% _ (128

* Excludes Fee, Fixed Price Subs Fee $ 183,02000]% 64662487 |% - 1§ 47767861

Site Funds Available Untit: | 2M4/2007 | Totals $  3,056,170.00 | $10.797,716.40 | § _ 82,774.45] 5 _ 7,294,456 .94 |

Target Completion, soil ops_@ 33 sites 11 Apr 06




VB/I-70 Superfund Site Weekly Cost Summary #94
Phase IV Rapid IV, 8A Contract# WO9128F-04-D-0028 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 3/31/2006
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: TBD
Spring 06 Soil ops, 11 Apr 06 Page 2 of 5

| Thrusrearzo06 | 370245809 |$ 39653187 |$ 88284002]s 1.037.741.36[$ 68420564 [§ 3000817 |8 47767861

s 721168376

Date Labor Per Diem Equipment Maten'gl Subcontra=cts Analytical Fee Daily Total Total Phase |
3/25/2006 1% - ] 46108 |§ 1,841481% 1056491 § 776 | $ - $ - 3 241581 |$ 7,214,008.57
3/26/2006 | $ - 3 461.08 | § - $ - $ - 3 - $ - 3 461.08 | $ 7,214,560.65
3/27/2006 |$ 8447.18)3 62205|% 184148(% 4184419 399575|9% 4434818 - $ 1576838 | $  7,230,329.03
3/28/2006 |$ 8,999.38($ 71594 |$ 1841489 730.991% 776 % - $ - $ 1229556 | $ 7,242,624.59
3/29/2006 |$ 8682611% 72836 |9 184148|% 75851418 30387289 - $ - § 2187731 |§ 7,264501.90
3/30/2006 | $ 9,08387(3 72036 |8 184148 $ 567.351% 401218 % - $ . $ 16,234.34 | § 7,280,736.24
33172006 | $ 11,088.25]% 729036 [% 169550]% 321.08 $ 7.76 §. - $ - $ 13,721.95| § 7,294;458.19

This Weeak $ 4628140|% 44482313 1090200|3 062849]5 11,06093|§ 44348(% - $ 8277443 o
|To Date $ 374877949]§ 40098010 |$ 89374292 |5 1,04736985[ % 69536557 |$ 3054165185 47767861 | § 7.2054,458.19
Weekly Cost by Category VB/I-70 Superfund Site
139% 1%
$250,000 . '
12% $200000 { —— - .
56% $150,000
13% $100,000
5% $50,000
$- ,
&b@@ ég; & Qg; égo Q,g: ‘oé)b b@bf@b
ST ST S S S
o 0% Cost to Date by Category R &9 s ‘\{pf” < c&.\e\é\v&.\\ g & o
Oiabor Week Ending Weely Costs
15% & Per Otem (Fee Excluded)
O Equipment
OMaterial ~—8 per. Mov. Avg.
13% 5% W Subcontracts (Wealy Costs .
DAnalytical
6% MNote: Graph represents curreni 52 week period.




VBI/I-70 Superfund Site Weekly Budget Summary #94
Phase IV Rapid IV, BA Completed To Date Costs Thru:
Denver, Colorade  Task Order # 0001 | 374 313112006
US Army Corps Completed This we;lk
of Engineers. Rapid Response/Project Resources Inc. | 5 |
Page 3 of 5
RRIV T.0 #3001 (374 Sites) _ This Week Total Cost to Date (620 sites)
_ To Date | Cost/iProperty Total Cost | Cost/Property [Totat All Contracts |  Cost/Property
indirect Costs:
Site Visit 3 - $ - $ - $ - $ 6,11968 | $ 9.87
Construction Work Plan $ 431801% _11513% - 13 - 18 13,746.101 8 2217
Mobilization/Crew Rotation $ 138673.71(% 370791 % 174513 | % 34903 | $ 263693331 % 42531
Site Admin & Indirects $ 763408061 % 2041191( 3% 5221931 % 1,04439 1 % 1,353,40841 1 9% 2,182.92
Per Diem & Lodging $ 358885991% 95959 | $ 22241218 444821 % 705,03591 | $ 1,137.15
Home QOffice Support $ 857038671|% 1525 ¢ 45105} % 902119 16,333.70 | $ 26.34
Final Report/Proj Close-Out $ __- 18 - 13 - I3 - I8 -~ 13 -
Total Indirect Costs: $ 1,267101.23 | $ 338797 (9% 064222 | % 1926443 2.356337.13[ % 3,803.77 |
Direct Costs: e
Site Set-up/Maintenance $ 2296805 | % 614113 - $ - $ 92,03243| % 148.44
Site Co-ordination, Pre-Excav $ 18351703 (3 490691 % 1,0?2.38 ] 21448 | % 384,496.82 | $ 620.16
[Removal, Impacted Soils $ 0236406018 246963 | % 10,856.22 | $ 2,171.24|% 1521628685 2,454.24
T&D, Impactad Soils $ 615290956813 1,6ﬂ9 3 11,159.54 | $ 2,231.91 $ 980,174.55 | § 1,580.93
Sarnpling & Analysis $ 2909110} % 77781 % 44348 | % 8370 1% 5319317 | $ 85.80
Restoration/Backfill $ 1776759601 % 475069 | ¢ 2182393 | % 43647918 2,809973.95|% 453222
Sodeee_q_ $ 5478623821[% 146487 | $ 509148[% 1,178.30 | $ 92978352 | $ 1,499.65
Garden/Fiwr Beds 3 5940059 $ 158.85]| ¢ - 3 - 3 100,640.52 $ 162.32
Rock/Mulch/Misc Gnd Cv $ 245226471% 65569018 290301 % 58061 % 414422791 % 668.42
| Sprinkler Systems $ 13729703|% 6710 $ 65360613 1,307.211 % 13729703 | & 221.45
Post Construction Maint. $ 2187856 | $ 6331193 31443 1% 62.891% 32536111 % 52.48
Site Co-ord, Follow Up As Blits $ 136878758 365451 % 442,05 | % 884113 237633511 % 3683.28
Site Teardown $ - 3 - $ - $ - $ - $ -
[Community Air Monitoring 3 4735646 | § 126621 % 208321 % 506613 18062638 | $ 305.85
Fuel/Oil Misc Field Supplies $ 15081695 % 40325 | % 113492 | $ 226908 | % 232,096.28 | $ 374.35
ASARCO Support $ 4468391% 11.85| % - $ - $ 801919 $ 12.93
Total_Direci Costs: $ 4904068973 1311248 ] & 6026311 |8 12052621 % 8,123,55493 | $ 13,102.51
Sub Totals: (Cost/Site) $ 6,171,17020 $ 16,500.46 $ 6990533 $ 13,981 07 § 1048189206 §$ 16,906.28
Fee (Prorated for 407 Sites) ~ $ 45069251 $  1,107.35 3 $ - $ 74710388 3 1,088.17
$ 6621,86271 $ 1760781 $ 13,981.07 $ 11,198995.74 3% 18,004.45

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,




VB/I-70 Superfund Site Weekly Budget Summary #94

Phase IV Rapid IV, 8A Contract # W9128F-04-D-0028 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 3/31/2006
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD
Spring 06 Soil ops, 11 Apr 06 Page 4 of &
Fee Breakdown Schedule _ Soll Removal Sites Completed (Overali) .
Non-Soil Rmvl Tasks Current Budget Fee oovd st - ] Task Order #14 | Cross-Over  [Task Order #01 | Total To Date
Indirect Support Tasks (6) |$ 559,030.56|$% 35,605.54 2003 133 0 0 133
Lead Based Paint (4) $ 2,190,533.85| ¢ 139,556.80 2004 33 80 213 326
Initial Sampling __ (2) $ 24530145[% 1564568 2005 0 0 134 134
ASARCO 100 (1) $ 8108243 1% 5,124.34 2006 0 0 27 27
~ $ 307594829 [§ 195932.36 Total 166 80 374 620
Soil Removal Tasks Current Budget Fee
Indirect Support Tasks (6} |$ 169512503 | $ 107,965.18 _
Direct Field Tasks (18) | $ 5,380,01821] % 342,727.33 Avg SFiSite 3,243 3,948 3,089 373
$ 7,075,143.24 | $ 450,692.51 * jAvg CostiSite $ 18,050.57 | $ 1642907 | % 1650046 % 16,806.28
* |Avg Cost/SF $ 55019% 416193 4241% 4.53
Task Order Totals $10,151,091.53 § 646624.87 * Excludes Fee
Completed Sites This Week: VBil-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
Lead Based Paint 0 10 ’
Initial Sampling 14 106 :
1
1
Lead/Arsenic Soil Sites SF/Site . i i A S
113407 Columbine St 2,120 888888888 ¢&8 83
23737 Race St 3,053 S 3 § § R EEERE:; :
3[3554 Marion St_(Spkin) 5,608 T® 835 55558 38 |BPlAvgCostsie
4[1239 Br Randolph Ave 4.036 - T (Fee Excluded)
5{1233 Br Randolph Ave 1.714 Week Ending —6 per. Mov. Avg.
6 Avg CostiSite
7 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contracl 1 Apr 04
Total SF This week 16,621 Remarks:
1) Crew retums from scheduled rotation, good progress thru the week.
Total SF Task Order #1 1,454,520 2) Initial Sampling increases, response to mailings remains strong.
Total SF 2006 110,004 3} Finalized LBP training and 40 Hr Hazwoper for new Hires.
Total SF All Contracts (3) 2,315,316 4} Completion of Spring Soil Ops sched for Tuesday 11 Apr, due to owner co-ord probs.
5) Start of LBP ops sched for Tuesday 18 Apr 06,




VB/I-70 Superfund Site Weekly Budget Summary #94
il Phase IV Rapid iV, 8A Contract# W9128F-04-D-0029 Costs Thru:
) Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 3/31/2006
US Army Corps Stert Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion; TBD
Spring 06 Soil ops, 11 Apr 08 Page_S of 5

Forward Look:

_ _ _ DiyBumnRate | _

Task: Cument Budget | CosttoDate | Remaini 4 Week Avg | Duration | Estto Compl Variance |
indirect Costs: - B
Construction Work Pian $ 2,559.24 | $ 431808 212744($ - LS 3 - |$ 2,127.44 ]
Mobilization/Crew Rotation $ 22600523 | 16064897 [$ 6535626 |$  396.19 241 3 9548153 | § (30,125.27)
Site Admin & Indirects $ 1,364683.11|% 91462883 |3 45005428 |$  1,597.81 241 $ 385,071.52 | $ 64,982.76
Per_Diem & Lodging $ 59258381 (% 40087827 [§ 19170554 |F 70269 241 $ 169,348.20 [ § 22,357.25
Home Office Suppot $ 29,383.97 | $ 8,14052|$ 2124345]% 32.22 LS $ 2124345 8 -
Final Report/Proj Close-Out $ 38,940.23 | § - |8 38840238 (1.70) LS 3 38,940.23 [ § -
Total Indirect Costs: $ 225415550[% 148472839[% 760,42720[% 2,727.2% $ 710,085.02 | $ 59,342 18
Direct Costs: USEPA Soll
Site Set-up/Maintenance $ 2664864 [ $ 22968.05|8 3.68059(% 36.09 LS $ 350000[$ 180.59
Post Construction Maint. $ 33318.78 8 2367656 |$ 9642233 11.23 LS $ 5000.00[$ 4,642.23 |
Site Co-ordination, Pre-Excav | $ 20763441]$ 183517.03 |5 24117.38]$ 140.25 11 $ 154270 | § 22.574.68
Site Co-ord, Follow Up As Bits | § 15581644 |$ 136678.75|$ 19,13969[$ 68.14 11 $ 74950 | $ 18,390.19
Misc Open Tasks _ (11) $ 477211220]$ 4738641163]8% 38570057 |$ 6,632.50 11 $ 72,057.54 | § 312,743.03
Fuel/Gil Misc Field Supplies $ 18448573 |$ 15341508$ 31,07084[$%  308.27 11 $ 3,391.01 [ 27,679.63
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 81,08243 | $ 8598571 % 15096.72]3% - | Complete [$ - |8 15,096.72 |
Direct Costs: LBP Tasks
LBP Comm Mig Support $ 4927500 | $ 3761284 11,662.16 ] $ 52.01 LS $ 11,662.16 | $ -
LBP Site Co-Ord $ 119,666.18 | $ 15,363.71 | $_ 10430247 [§ 23384 241 $ 56,355.96 | $ 47,946.51
LBP Assesment $ 24086344 |$ 14520248 (% 9557095[% (213.49) LS $ K 95,570.95
LBP Abatement $ 178072922 (% 90,604.29 | $1,690,034.93 | $ 1.43 LS $ - |3 1,690,034.93
Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 127,757.15[ $ 38902073 88855.08[8  134.86 179 $ 2414020 [ $ 64,714.88
Init. Sampling Field work $ 117,544.31 | § 3153500($ 88,008311$ _ 262.03 178 $ 46,902.86 | $ 39,106.45
Total Direct Costs: $ 7,896,035.94 | $ 5332,053.22 | $2,564,882.72 [ §  7,667.16 $ 226201928  2,338,680.80
Fee $ 646,624.87 [$ 4776786119 _168,946.26 $ 168,846.26 | $ -
Task Order Totals $ 10,797,716.40 |5 7.294,460.22 | $3,503,256.18 | $ 10,394.37 $ 1,10523320[%  2,308,022.98




/3172008

a7 e
Project Variance Repart
VB - 1/70 Phase II1
Friday, March 31, 2006
Cuvent Uslt | Rstimeted Cont VYariouss
waS Deseription ary unre Currvat Budget | Ceost To Dete [% Complate, Prtas Te p Hive = endoran)
(i3] 100 18 B350 JE.5% X FRE:R 0.2%
003 | Moblitzatien/Crew Rotation 5.00 | EACH 150,848.94 100.0% 128.79 - 21000068 | 15.1%
004_|She Adminiptration and_indirects 4.00 | MTH S146ATO|  100.0% . - 1 13.0%
005 [Ledging & Per Diem 4.00 | 400,877 87 100.0% 100.219.47 . 1 7
008 [Homs Office Suppert 400 | MTH B.14D.53 2. 38T, 21,247,687 423 .06
007 _| Fined Repert .00 LS - [} [ ET] 882504 - 0%
" o0e | Project Closs-Out ) — 0.0% iiss.6 TR - | o0%
009 | Site SetupMdainensnce 1800 WX P ; ; - L] 380%
"ot 8800 Eacy 1618821 1000w - - 1200471 s6% |
11_|Removal nacid 475000 | SF 923 840,57 86, ] 141 52228 ] 00%
012 _|TAD of Impected Salis 8,400.00 | TON 618.200.80 | 100.0% 7328 . 8470072 | 18.0%
013 [Sampiing & Anatysia TOoN 200008 | o4.0% 24 1 0.0%
14_|Rewmration SF 1,770,763.72 54.6% 260 97,324.50 331, 0%
18 |Sod & Sesd EACH 547,656.79 7.7% 484731 WBLITTT 12633 0%
015 [Gamion & Fiowe: Bed 55,409.64 90.2% 2,346.76 212 0%
7_|Rocx, Mulch, & Misc 24543330 | 1000% 1,863.44 - £,075.99 6% |
& [Post Mantsrance SF Z3,470.55 1A% 0.08 8372 — (368.68)  -1.1%
p | EACH 136,678.88 | 100, i) . 2507130 |  22.5%
- O.E 0,182 9 16230 - [T
NTH AL | o000 11830 13 - 164480 ] 3.4%
DAY 16341500 | 100.6% 1 . 20m2T] 203%
; L8 4,465.39 % 954,70 4,460, T XL
_2.800.00 | TON —_— 0.0% = = 1. ~100.09% )
450.00 | EACH 145,292 43 65.5% 5aL7y 116,495.44 {76, 0%
100.00 | EACH 90,694.11 25.7% 352893 99 7179 1%
100[ 1S 137,296.58 &4 6% 211,878.06 4,581.08 288 0%
T00.00 | EACK 16,363 64 18 81269 £6.926.38 661 ] 03%
0] LS €5,585.69 100.0%| €5,305.89 - B2 584 60 | 6608488.6%
00| L 37,612.81 100.0% 3781281 - 102378 | 37.4%
.00 £ A77.878.61 400.0% A77.670.01 | 4 - 10,735.70 23%
.00 L 09020 100.0%| . 504.00 | 3850102,
00 Ls 3 31,534.88 1 I K] - 31,8338 31@;%
40 LS 3,056,172.25 § 7.,797.284.02 § 7.294,45897 93.6% 1,305,297.89 § 98965358 $ 0§,28411255 486,828.53 8.2%

lofi




Project Costs JTO By Type

VB - 1770 Phase III
Friday, March 31, 2008
Task-Desc Extended Laber Per Bism Equiprrent " Hatestals Subcentracts Anstytical Fee
001 Coasl Work Plans $ 4a316801% #31.80
003 Moh/Crow Rotation 5 160,845.04 | 88,656.15 L] T169270
004 Site Adminindiects $ H4828T70 | % 85254023 | % 10184 | $ 16027807 [ % 9784255 | § 3,857.05
005 Lodging/Per Diem 5 400,877.87 $ 400,877.87
006 Homae Office $ 814053 ] § 8,140.53
007 Fimal Raport 3 . 1 .
009 Site Set-uo/Maint $ 296804 | S 20,020.98 $ 2,635.08
M0 Sitg Coord, $ 16351082 | & 158,04257 | § 3 21830025 383802
M4 Removal 3 92384057 | % 710,208 .52 1 2n520791s 11,805.20
012 T&D $ 615, 20883 | § 449,612 85 3 58,6200 1% Jzoe|s 3,640.57
013 Sampling Analysis s 200097 [ s . s 1,767.94 | $ 7,248.35 20,074,868
014 Bacidill H 1.776.758.72 | § 1.090,520.71 $ 24475811 % A41,471,30
015 Sod & Seed $ 54765570 | § 131,852.25 $ 41803318 AP R 339,088.97
4 Garden & Flowers $ 59,409.54 $ 50,400,594
07 Rock and Mulch $ 24543330 | § 73,268.83 $ I2ZB52 | % 13875538 { § 11803 £8.57
018 Post Const Maint. 3 el iR 12,085,208 $ 9003001 % 260820
1019 Site Coord Follow-up $ 13667860 [ § 134,058.00 $ 2,610.60
|021” cammunity Air Mon. 5 47.356.52 s 20,%782)3 76840 | $ 26,170.50
(22 FOG & Supplies $ 153,41500 | 0.00 % N2 15324708 | § 30.00
022 ASARCO Support H 440838 | § 4,246.81 $ 5740 | % 184.10
025 Lewd Asssasment $ 14520240 | § 244973 $ 14284275
026 LBP Abatement $ Q0604111 % 71,538.30 $ 416180 ¢ 10,288.39 885.47
027 Spiiniler System $ 137,200.06 [ § 2,881.83 $ 2,158.81 | $ 132,268.35
028 LEP Sita Coordinatio $ 1536360 | § 1515344 $ 0o s - 210.24
029 ASARCO 100 Propertie $ 6398508 | § 85,437.90 3 4775
030 ¢ ity Meeting Su ] 3761281 | 8 . $ 40471 | $ 37.200.10
031 Site Coordination In H 3B00203 8 36,043,690 £ 188134 | § 114.45 88157
032 Wnitial Sampling Fiekd Work s 3153488 8 2129615 $ 15%82]% 88,08 882203
100 Fee $ 477.078.61 % 47797981
3 7,294,458.97 § 374877948 $  400979.70 $ 893.74290 F 104736976 5 69536656 3054155 3 $ 47767861




Project Casts for Current Week by Type

VB - 1/70 Phase 111
Week Ending 3/31/2006
Task-Desc Extouded Labor PorDism | Egaipmest Matertale [ o cts| ANGivtical Other Fee
003 MobiCrew Rotation $ 3420251 % 1.453.67 $ 2,036.58
004 Sita Adminfindirects $ 1044387 { $ 787855 $ 156287 1% a5788 |3 4858
005 Lodging/Per Diemn s 4,448.23 $ 444823
006 Home Office $ o210 | $ 902.10
010 Site Coord. $ 107239 | % 79428 $ 27811
011 Removal 3 1085622 | $ 8,230.98 $ 252524
012 TE&D $ 1,15854 | % 10,001.51 $ 1,158.03
013 Sampling Analysis 3 443.48 443.46
014 Backill $ 2182393 |3 13,028.63 3 426859 | % 452570
015 Sod & Seed 3 566148 | % 1,820.22 $ 432751 % 54754 | $ 3,030.96
017 Rock and Muilch $ 29023 $ 21888 | % 1.3
018 Post Const Maint. $ 31443 3 31443
019 Site Coord Follow-up $ 4208 | 3 442.06
021 Community Air Mon. $ 298.34 ] 298,34
022 FOG & Supplies 3 1,134.91 % 11349
028 LBP Abatement : 3 4016 $ 40.16
027 Sprinkler System s 6.536.06 $ 653608
028 LBF Site Coordinatio 3 @748)s (47.48)
030 Community Mesting Su % 1,456.35 $ 1,456.35
031 Site Coordination In $ 3B217 | % 38247
{032 Initial Sampling Fie $ 129569 | § 1,395 69
Totals $ 8277446 3 4628140 § 444823 § 1090292 § 962850 $ 1106995 % 44348 % -



